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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 
2. AMENDMENT/MODIFICATION NO. 
  P00061 

5. PROJECT NO. (If applicable) 
 N/A 

6. ISSUED BY  
                                                                          CODE 
   45TH CONTRACTING SQUADRON  
   1201 EDWARD H. WHITE ST, BLDG 423 
   PATRICK AFB, FL 32926-3238 
    

FA2521  7. ADMINISTERED BY (If other than Item 6) 
                                                                             CODE 

  
 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 
 

 Computer Sciences Raytheon 
   P.O. Box 4127 
 Patrick AFB FL 32925-4127 

9A. AMENDMENT OF SOLICITATION NO. 
  

 

   (X ) 

9B. DATED (SEE ITEM 11) 
  

 

 
  X 

10A. MODIFICATION OF CONTRACT/ORDER 
         NO. 

 F08650-00-C-0005 
10B. DATED (SEE ITEM 13) 

3 Feb 00 CODE   0DN90 1L FACILITY CODE   

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
 
 

       The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers          
            is extended,                is not extended. 
 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 

(a) By completing Items 8 and 15, and returning   1    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer 
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGE- 
MENT TO BE RECEIVED AT THE PLACE  DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
  See Section G                                NET INCREASE $9,063  
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS 
       IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON- 
    TRACT ORDER NO. IN ITEM 10A.     

3. EFFECTIVE DATE 
 17  Dec 01 

 PAGE    OF  PAGES 

 4. REQUISITION/PURCHASE REQ. NO. 
 SEE SCHEDULE 

 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,  
     appropriation date, etc.)   SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

 
 X D. OTHER (S pec i f y  t ype  o f  mod i f i ca t i on  and  au tho r i t y ) 

BILATERAL-MUTUAL AGREEMENT OF THE PARTIES 
 

E. IMPORTANT:  Contractor           is not,            is required to sign this document and return  _1   copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
 POC:  DON GRAHAM 
 PHONE:  321-494-3934 
 E-MAIL: don.graham@patrick.af.mil 
 
       SEE PAGE TWO 

E xcep t  as  p rov i ded  he re i n ,  a l l  t e rm s  and  cond i t i ons  o f  t he  docum en t  re fe renced  i n  I t em  9A  o r  10A ,  as  he re to fo re  changed ,  
r em a i ns  unchanged  and  i n  f u l l  f o r ce  and  e f f ec t .  
15A. NAME AND TITLE OF SIGNER (Type or print) 

  
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
 GERRI L. FRYE 
 Contracting Officer 

15B. CONTRACTOR/OFFEROR 
 
 

_____________________________________________

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
 
  

(Signature of Contracting Officer 

16C. DATE SIGNED 
 

      
                                                                                                                     d STANDARD FORM 30 (REV. 10-83)
 Prescribed by GSA 
 FAR (48 CFR) 53.243 

     2 

 x 
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STANDARD FORM 30(continued) 
 
A. The purpose of this modification is to incorporate Contract Change Proposal 02-113, Descope 

Weather Observation Extended Contingency Support .  The contractor’s proposal dated 27 Dec 
01, is hereby incorporated by reference.  Funds for subject requirement in FY02 were initially 
allocated from CLIN 2010AC; Contractor Acquired Property into CLINs 2005; Weather 
Observation, 2009AK-AM; Award Fee and 2010AA; Overtime with an understanding that they 
would be reimbursed at a later date. This action will partially reallocate the funding back to 
CLIN 2010AC and obligate $9,063 from AF Form 9 (F700MS13020200) to completely replace 
the original funds allocation. Descope changes are also made to CLINS X005, X009AK-AM and 
X010AA for FY03-06.     

 
Statement of Work (SOW) changes can be found at  SOW paragraph 1.7.11.3 

 
 All changes are denoted by a vertical line in the right margin. 
 
B.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
  

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby 
changed from $165,325,174 to $165,334,237 to reflect an increase of $9,063 in the FY02 
estimated cost as well as to more accurately reflect the total value of the contract to date.  

 
(2) Section B – Supplies/Services and Price/Cost   

 
CLIN 2010AC(Contractor Acquired Property) is increased.  Changes are reflected in the 
attached replacement pages. 
 
CLIN’s X005(Weather Station Observations at PAFB), X009AK(Award Fee), X009AL(Award 
Fee), X009AM(Award Fee), X010AA(Overtime) for Fiscal Years 02-06 are decreased.  
Changes are reflected in the attached replacement pages. 
 
Pages B-13, B-14, B-15, B-16, B-17, B-18, B-19, B-20, B-21, B-22, B-23, B-24, B-25, B-26, 
B-27, B-28, B-29, B-30, B-31, B-32, B-33, B-34, B-35, B-36, B-37 and B-38 are hereby 
superseded and replaced with pages B-13, B-14, B-15, B-16, B-17, B-18, B-19, B-20, B-21, 
B-22, B-23, B-24, B-25, B-26, B-27, B-28, B-29, B-30, B-31, B-32, B-33, B-34, B-35, B-36, 
B-37 and B-38 marked as “ Modification P00061”. 
 

 (3) Section G – Contract Administration Data 
 

ACRN CA is changed from $52,813,693 to $52,886,512 an increase of $72,819.  
ACRN CM is changed from $80,805 to $17,049 a decrease of $63,756  
Page G-1.2 is superseded by the attached page G-1.2 marked “Modification P00061”. 
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Section J-Attachment 1 
 
Section J, Attachment 1, Page 17 change SOW paragraph from “operating hours(until 
further notice operating hours will be for 24 hours a day, 7 days a week, 365 days a year)” 
to  “operating hours(normally 0600L to 2300L, 365 days a year; contingency support may 
extend operating hours)”.  
 
Section J, Attachment 1, Page 17 is hereby superseded and replaced with Section J, 
Attachment 1, Page 17 marked as  “Modification P00061”. 

 
C. All other contract terms and conditions remain unchanged. 
 
D.  Release of Claims: In consideration of the modification agreed to herein as complete and 
equitable adjustment for CCP 02-113 dated 27 Dec 02, the contractor releases the government 
from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to the referenced proposal. 
 
///////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////////// 



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
2001 RESERVED 1 JO -$                    

(Operations and Maintenance - 48hr range turn time)
(Cost-Plus-Award Fee)

From Change To
Est. Cost -$                  -$               

2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 43,316,369$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,316,369$     43,316,369$   

2003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO 166,461$            
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $7.97M

2003AA Cost-Plus-Fixed Fee
From Change To

2003AA01 Est. Cost $155,252 $155,252
From Change To

2003AA02 Fixed Fee $11,209 $11,209
2003AB Firm Fixed Price

From Change To
-$                  $0 $0

2004 RESERVED

2005 PRICE OPTION CLIN - 1 JO 188,633$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 231,512$          (42,879)$      188,633$        

2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,444,811$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,444,811$       -$             1,444,811$     

2007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,000,000$         
(Cost-Plus-Award Fee)

Est. Amount Unfunded Funded
Est. Cost 2,006,289$       1,006,289$  1,000,000$     
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
2008 DATA REQUIREMENTS 1 JO $NSP

2009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)

2009AA RESERVED -$                    
01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)

From Change To
Est. Cost -$                  -$               

2009AB RESERVED -$                    
01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)

From Change To
Est. Cost -$                  -$               

2009AC RESERVED -$                    
01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)

From Change To
Est. Cost -$                  -$               

2009AD Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 1,173,244$         
01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)

From Change To
Est. Cost 1,173,244$       1,173,244$     

2009AE Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 1,407,781$         
01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)

From Change To
Est. Cost 1,407,781$       1,407,781$     

2009AF Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 234,540$            
01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)

From Change To
Est. Cost 234,540$          234,540$        

2009AG-2009AJ  RESERVED
2009AK Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 5,109$                

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)
From Change To

Est. Cost 6,270$              (1,161)$        5,109$            

2009AL Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 6,131$                
01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)

From Change To
Est. Cost 7,525$              (1,394)$        6,131$            

P00061
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
2009AM Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 1,022$                

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)
From Change To

Est. Cost 1,254$              (232)$           1,022$            
2009AN Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 39,130$              

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)
From Change To

Est. Cost 39,130$            39,130$          
2009AP Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 46,956$              

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)
From Change To

Est. Cost 46,956$            46,956$          
2009AQ Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 7,826$                

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)
From Change To

Est. Cost 7,826$              7,826$            
2009AR Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 54,341$              

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)
From Change To

Est. Cost 54,341$            -$             54,341$          
2009AS Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 65,204$              

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)
From Change To

Est. Cost 65,204$            -$             65,204$          
2009AT Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 10,863$              

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)
From Change To

Est. Cost 10,863$            -$             10,863$          

TOTAL PROPOSED AWARD FEE   (*)                3,052,147$         

AWARD FEE (CLINS 2009AA-AC & 2009AG-AT) (*) 236,582$            

AWARD FEE (CLINS 2009AD-AT) (* ) Held in Contingent Liability until FDO determination 3,052,147$         

P00061
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

2010 REIMBURSABLE SERVICES
(Non-fee bearing)

2010AA Overtime 1 JO 5,438,486$         
From Change To

Est. Cost 5,459,363$       (20,877)$      5,438,486$     

2010AB Travel and Per Diem 1 JO 877,000$            
From Change To

Est. Cost 877,000$          -$             877,000$        

2010AC Contractor Acquired Property (CAP) 1 JO 5,194,559$         
Est. Amount Unfunded Funded

Est. Cost 7,957,224$       2,762,665$  5,194,559$     

2010AD Downrange A&E 1 JO 1,590,000$         
From Change To

Est. Cost 1,590,000$       -$             1,590,000$     

2010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00061
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003) -$                    

ESTIMATED COST (CLIN 2003)                -$                    

AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)           -$                    

ESTIMATED COSTS (CLINS 2010AA - AE)    -$                    

TOTAL ESTIMATED AMOUNT  FY02 -$                    

 
ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003) 45,949,813$       

ESTIMATED COST (CLIN 2003)                166,461$            

AWARD FEE (CLINS 2009AD - AT)           3,052,147$         

ESTIMATED COSTS (CLINS 2010AA - AE)    13,100,045$       

TOTAL ESTIMATED AMOUNT  FY02 62,268,466$       

P00061
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 41,681,961$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 41,681,961$     41,681,961$   

3002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,938,181$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,938,181$     42,938,181$   

3003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M

3003AA Cost-Plus-Fixed Fee
From Change To

3003AA01 Est. Cost $0 $0 $0
From Change To

3003AA02 Fixed Fee $0 $0 $0
3003AB Firm Fixed Price

From Change To
-$                  $0 $0

3004 RESERVED

3005 PRICE OPTION CLIN - 1 JO 183,018$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 239,102$          (56,084)$      183,018$        

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,491,724$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,491,724$       -$             1,491,724$     

3007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,914,719$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,914,719$       -$             1,914,719$     

P00061
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
3008 DATA REQUIREMENTS 1 JO $NSP
3009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
3009AA Award Fee Pool Available/Earned 1,128,976$         

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)
From Change To

Est. Cost 1,128,976$       1,128,976$     
3009AB Award Fee Pool Available/Earned 1,354,665$         

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)
From Change To

Est. Cost 1,354,665$       1,354,665$     
3009AC Award Fee Pool Available/Earned 225,688$            

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)
From Change To

Est. Cost 225,688$          225,688$        
3009AD Award Fee Pool Available/Earned 165,321$            

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)
From Change To

Est. Cost 165,321$          165,321$        
3009AE Award Fee Pool Available/Earned 1,395,492$         

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)
From Change To

Est. Cost 1,395,492$       1,395,492$     
3009AF Award Fee Pool Available/Earned 232,492$            

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)
From Change To

Est. Cost 232,492$          232,492$        
3009AG-3009AJ  RESERVED

3009AK Award Fee Pool Available/Earned 4,957$                
01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)

From Change To
Est. Cost 6,476$              (1,519)$        4,957$            

3009AL Award Fee Pool Available/Earned 5,948$                
01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)

From Change To
Est. Cost 7,771$              (1,823)$        5,948$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
3009AM Award Fee Pool Available/Earned 991$                   

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)
From Change To

Est. Cost 1,295$              (304)$           991$               
3009AN Award Fee Pool Available/Earned 40,401$              

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)
From Change To

Est. Cost 40,401$            40,401$          
3009AP Award Fee Pool Available/Earned 48,481$              

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)
From Change To

Est. Cost 48,481$            48,481$          
3009AQ Award Fee Pool Available/Earned 8,080$                

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)
From Change To

Est. Cost 8,080$              8,080$            
3009AR Award Fee Pool Available/Earned 51,861$              

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)
From Change To

Est. Cost 51,861$            -$             51,861$          
3009AS Award Fee Pool Available/Earned 62,228$              

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)
From Change To

Est. Cost 62,228$            -$             62,228$          
3009AT Award Fee Pool Available/Earned 10,367$              

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)
From Change To

Est. Cost 10,367$            -$             10,367$          

TOTAL PROPOSED AWARD FEE                    4,735,948$         

AWARD FEE (CLINS 3009AA-AC & 3009AG-AT) 2,942,643$         

AWARD FEE (CLINS 3009AD-AT) 2,026,619$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

3010 REIMBURSABLE SERVICES
(Non-fee bearing)

3010AA Overtime 1 JO 5,564,561$         
From Change To

Est. Cost 5,591,897$       (27,336)$      5,564,561$     

3010AB Travel and Per Diem 1 JO 919,000$            
From Change To

Est. Cost 919,000$          -$             919,000$        

3010AC Contractor Acquired Property (CAP) 1 JO 7,696,400$         
From Change To

Est. Cost 7,696,400$       7,696,400$     

3010AD Downrange A&E 1 JO 1,620,000$         
From Change To

Est. Cost 1,620,000$       -$             1,620,000$     

3010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00061
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003) 45,271,422$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)           2,942,643$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,799,961$       

TOTAL ESTIMATED AMOUNT  FY03 64,014,026$       

 
ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003) 46,527,642$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AD - AT)           2,026,619$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,799,961$       

TOTAL ESTIMATED AMOUNT  FY03 64,354,222$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 42,327,034$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,327,034$     42,327,034$   

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 43,629,138$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,629,138$     43,629,138$   

4003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.30M

4003AA Cost-Plus-Fixed Fee
From Change To

4003AA01 Est. Cost $0 $0 $0
From Change To

4003AA02 Fixed Fee $0 $0 $0
4003AB Firm Fixed Price

From Change To
-$                  $0 $0

4004 RESERVED

4005 PRICE OPTION CLIN - 1 JO 189,853$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 247,971$          (58,118)$      189,853$        

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,546,020$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,546,020$       -$             1,546,020$     

4007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,857,070$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,857,070$       -$             1,857,070$     P00061
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
4008 DATA REQUIREMENTS 1 JO $NSP
4009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
4009AA Award Fee Pool Available/Earned 1,146,447$         

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)
From Change To

Est. Cost 1,146,447$       1,146,447$     
4009AB Award Fee Pool Available/Earned 1,375,629$         

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)
From Change To

Est. Cost 1,375,629$       1,375,629$     
4009AC Award Fee Pool Available/Earned 229,180$            

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)
From Change To

Est. Cost 229,180$          229,180$        
4009AD Award Fee Pool Available/Earned 1,181,713$         

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)
From Change To

Est. Cost 1,181,713$       1,181,713$     
4009AE Award Fee Pool Available/Earned 1,417,948$         

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)
From Change To

Est. Cost 1,417,948$       1,417,948$     
4009AF Award Fee Pool Available/Earned 236,232$            

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)
From Change To

Est. Cost 236,232$          236,232$        
4009AG-4009AJ  RESERVED

4009AK Award Fee Pool Available/Earned 5,142$                
01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)

From Change To
Est. Cost 6,716$              (1,574)$        5,142$            

4009AL Award Fee Pool Available/Earned 6,170$                
01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)

From Change To
Est. Cost 8,059$              (1,889)$        6,170$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
4009AM Award Fee Pool Available/Earned 1,028$                

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)
From Change To

Est. Cost 1,343$              (315)$           1,028$            
4009AN Award Fee Pool Available/Earned 41,871$              

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)
From Change To

Est. Cost 41,871$            41,871$          
4009AP Award Fee Pool Available/Earned 50,246$              

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)
From Change To

Est. Cost 50,246$            50,246$          
4009AQ Award Fee Pool Available/Earned 8,374$                

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)
From Change To

Est. Cost 8,374$              8,374$            
4009AR Award Fee Pool Available/Earned 50,300$              

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)
From Change To

Est. Cost 50,300$            -$             50,300$          
4009AS Award Fee Pool Available/Earned 60,355$              

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)
From Change To

Est. Cost 60,355$            -$             60,355$          
4009AT Award Fee Pool Available/Earned 10,055$              

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)
From Change To

Est. Cost 10,055$            -$             10,055$          

TOTAL PROPOSED AWARD FEE                    5,820,690$         

AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) 2,984,797$         

AWARD FEE (CLINS 4009AD-AT) 3,069,434$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

4010 REIMBURSABLE SERVICES
(Non-fee bearing)

4010AA Overtime 1 JO 5,684,698$         
From Change To

Est. Cost 5,712,918$       (28,220)$      5,684,698$     

4010AB Travel and Per Diem 1 JO 936,000$            
From Change To

Est. Cost 936,000$          -$             936,000$        

4010AC Contractor Acquired Property (CAP) 1 JO 7,868,416$         
From Change To

Est. Cost 7,868,416$       7,868,416$     

4010AD Downrange A&E 1 JO 1,660,000$         
From Change To

Est. Cost 1,660,000$       -$             1,660,000$     

4010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003) 45,919,977$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)           2,984,797$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,149,114$       

TOTAL ESTIMATED AMOUNT  FY04 65,053,888$       

 
ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003) 47,222,081$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AD - AT)           3,069,434$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,149,114$       

TOTAL ESTIMATED AMOUNT  FY04 66,440,629$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 43,466,655$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,466,655$     43,466,655$   

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 44,806,025$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 44,806,025$     44,806,025$   

5003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M

5003AA Cost-Plus-Fixed Fee
From Change To

5003AA01 Est. Cost $0 $0 $0
From Change To

5003AA02 Fixed Fee $0 $0 $0
5003AB Firm Fixed Price

From Change To
-$                  $0 $0

5004 RESERVED

5005 PRICE OPTION CLIN - 1 JO 195,441$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 255,232$          (59,791)$      195,441$        

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,590,136$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,590,136$       -$             1,590,136$     

5007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,255,703$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,255,703$       -$             1,255,703$     P00061
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
5008 DATA REQUIREMENTS 1 JO $NSP
5009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
5009AA Award Fee Pool Available/Earned 1,177,316$         

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)
From Change To

Est. Cost 1,177,316$       1,177,316$     
5009AB Award Fee Pool Available/Earned 1,412,666$         

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)
From Change To

Est. Cost 1,412,666$       1,412,666$     
5009AC Award Fee Pool Available/Earned 235,350$            

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)
From Change To

Est. Cost 235,350$          235,350$        
5009AD Award Fee Pool Available/Earned 1,213,592$         

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)
From Change To

Est. Cost 1,213,592$       1,213,592$     
5009AE Award Fee Pool Available/Earned 1,456,196$         

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)
From Change To

Est. Cost 1,456,196$       1,456,196$     
5009AF Award Fee Pool Available/Earned 242,603$            

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)
From Change To

Est. Cost 242,603$          242,603$        
5009AG-5009AJ  RESERVED

5009AK Award Fee Pool Available/Earned 5,293$                
01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)

From Change To
Est. Cost 6,912$              (1,619)$        5,293$            

5009AL Award Fee Pool Available/Earned 6,352$                
01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)

From Change To
Est. Cost 8,295$              (1,943)$        6,352$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
5009AM Award Fee Pool Available/Earned 1,059$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)
From Change To

Est. Cost 1,383$              (324)$           1,059$            
5009AN Award Fee Pool Available/Earned 43,066$              

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)
From Change To

Est. Cost 43,066$            43,066$          
5009AP Award Fee Pool Available/Earned 51,679$              

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)
From Change To

Est. Cost 51,679$            51,679$          
5009AQ Award Fee Pool Available/Earned 8,613$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)
From Change To

Est. Cost 8,613$              8,613$            
5009AR Award Fee Pool Available/Earned 34,011$              

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)
From Change To

Est. Cost 34,011$            -$             34,011$          
5009AS Award Fee Pool Available/Earned 40,810$              

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)
From Change To

Est. Cost 40,810$            -$             40,810$          
5009AT Award Fee Pool Available/Earned 6,799$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)
From Change To

Est. Cost 6,799$              -$             6,799$            

TOTAL PROPOSED AWARD FEE                    5,935,405$         

AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) 3,023,014$         

AWARD FEE (CLINS 5009AD-AT) 3,110,073$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

5010 REIMBURSABLE SERVICES
(Non-fee bearing)

5010AA Overtime 1 JO 5,804,839$         
From Change To

Est. Cost 5,833,981$       (29,142)$      5,804,839$     

5010AB Travel and Per Diem 1 JO 952,000$            
From Change To

Est. Cost 952,000$          -$             952,000$        

5010AC Contractor Acquired Property (CAP) 1 JO 8,040,484$         
From Change To

Est. Cost 8,040,484$       8,040,484$     

5010AD Downrange A&E 1 JO 1,700,000$         
From Change To

Est. Cost 1,700,000$       -$             1,700,000$     

5010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003) 46,507,935$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)           3,023,014$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,497,323$       

TOTAL ESTIMATED AMOUNT  FY05 66,028,272$       

 
ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003) 47,847,305$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AD - AT)           3,110,073$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,497,323$       

TOTAL ESTIMATED AMOUNT  FY05 67,454,701$       
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 44,553,091$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 44,553,091$     44,553,091$   

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 45,930,832$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 45,930,832$     45,930,832$   

6003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M

6003AA Cost-Plus-Fixed Fee
From Change To

6003AA01 Est. Cost $0 $0 $0
From Change To

6003AA02 Fixed Fee $0 $0 $0
6003AB Firm Fixed Price

From Change To
-$                  $0 $0

6004 RESERVED

6005 PRICE OPTION CLIN - 1 JO 201,214$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 262,717$          (61,503)$      201,214$        

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,635,677$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,635,677$       -$             1,635,677$     

6007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,287,446$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,287,446$       -$             1,287,446$     P00061
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
6008 DATA REQUIREMENTS 1 JO $NSP
6009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
6009AA Award Fee Pool Available/Earned 1,206,743$         

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)
From Change To

Est. Cost 1,206,743$       1,206,743$     
6009AB Award Fee Pool Available/Earned 1,447,977$         

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)
From Change To

Est. Cost 1,447,977$       1,447,977$     
6009AC Award Fee Pool Available/Earned 241,233$            

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)
From Change To

Est. Cost 241,233$          241,233$        
6009AD Award Fee Pool Available/Earned 1,244,058$         

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)
From Change To

Est. Cost 1,244,058$       1,244,058$     
6009AE Award Fee Pool Available/Earned 1,492,754$         

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)
From Change To

Est. Cost 1,492,754$       1,492,754$     
6009AF Award Fee Pool Available/Earned 248,694$            

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)
From Change To

Est. Cost 248,694$          248,694$        
6009AG-6009AJ  RESERVED

6009AK Award Fee Pool Available/Earned 5,450$                
01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)

From Change To
Est. Cost 7,116$              (1,666)$        5,450$            

6009AL Award Fee Pool Available/Earned 24,539$              
01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)

From Change To
Est. Cost 26,538$            (1,999)$        24,539$          
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
6009AM Award Fee Pool Available/Earned 1,090$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)
From Change To

Est. Cost 1,423$              (333)$           1,090$            
6009AN Award Fee Pool Available/Earned 44,300$              

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)
From Change To

Est. Cost 44,300$            44,300$          
6009AP Award Fee Pool Available/Earned 53,160$              

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)
From Change To

Est. Cost 53,160$            53,160$          
6009AQ Award Fee Pool Available/Earned 8,860$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)
From Change To

Est. Cost 8,860$              8,860$            
6009AR Award Fee Pool Available/Earned 34,871$              

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)
From Change To

Est. Cost 34,871$            -$             34,871$          
6009AS Award Fee Pool Available/Earned 41,842$              

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)
From Change To

Est. Cost 41,842$            -$             41,842$          
6009AT Award Fee Pool Available/Earned 6,971$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)
From Change To

Est. Cost 6,971$              -$             6,971$            

TOTAL PROPOSED AWARD FEE                    6,102,542$         

AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) 3,117,036$         

AWARD FEE (CLINS 6009AD-AT) 3,206,589$         
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

6010 REIMBURSABLE SERVICES
(Non-fee bearing)

6010AA Overtime 1 JO 5,924,984$         
From Change To

Est. Cost 5,955,076$       (30,092)$      5,924,984$     

6010AB Travel and Per Diem 1 JO 969,000$            
From Change To

Est. Cost 969,000$          -$             969,000$        

6010AC Contractor Acquired Property (CAP) 1 JO 8,240,393$         
From Change To

Est. Cost 8,240,393$       8,240,393$     

6010AD Downrange A&E 1 JO 1,730,000$         
From Change To

Est. Cost 1,730,000$       -$             1,730,000$     

6010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003) 47,677,428$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)           3,117,036$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,864,377$       

TOTAL ESTIMATED AMOUNT  FY06 67,658,841$       

 
ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003) 49,055,169$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AD - AT)           3,206,589$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,864,377$       

TOTAL ESTIMATED AMOUNT  FY06 69,126,135$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 35,223,527$      

3A.  Total Estimated Amount - FY 01 -$                   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 70,704,392$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 -$                   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 62,268,466$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 64,014,026$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 64,354,222$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 65,053,888$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 66,440,629$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 66,028,272$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 67,454,701$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 67,658,841$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 69,126,135$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 298,121,151$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 435,714,669$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00061
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Modification P00061 
F08650-00-C-0005 

Page G-1.2 

PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $72,819 $52,886,512
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $467,500
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,428
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $60,775
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,795,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $224,400
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $33,660
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,505
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,619,870
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $165,669
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) ($63,756) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000

Total FY02 $59,263,718
 
 
 
PRs obligated under this modification: 
F700MS13020200       $ 9,063 
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1.7.11.1.8 Launch and track balloon-borne radiosondes and Jimspheres to measure upper air conditions 
for launch clearance, flight predictions, and routine weather information used in global weather analysis 
and forecasting. Transmit data to launch customers and other Range users as scheduled. 
1.7.11.1.9 Launch and track multiple radiosondes and Jimspheres for complete upper atmospheric profiles 
for each launch. 
1.7.11.1.10 Monitor and identify in real time any suspect data points from upper air measurement systems 
(MSS or equivalent), Jimspheres, and DRWP in support of launch operations before release to Range 
customers. [CDRL A224] 
1.7.11.1.11 Evaluate mesoscale meteorological data twice daily, 7 days a week. Provide support for 
maintaining the model. 
1.7.11.1.12 Monitor the performance of all weather data collection instrumentation. 
1.7.11.2 Weather Station Operation. Operate and maintain the CCAS weather station to perform daily 
weather data collection and reporting and for launch-related weather data collection.  
1.7.11.2.1 Perform surface observations and launch weather balloons and rockets for upper air data 
collection and evaluation.  
1.7.11.2.2 Launch meteorological rockets from Ascension AAF and collect upper air data for transmission 
to CCAS.  
1.7.11.2.3 Operate weather stations at KSC 24 hours a day, 365 days a year; perform weather 
observations IAW JOP 15E-3-44. 
1.7.11.2.4 Provide multiple weather observers for shuttle launch and landing operations, including data 
collection and predictions for the landing site. 
1.7.11.2.5 Provide weather observation data for all air traffic into and out of the Shuttle Landing Strip at 
KSC and the CCAS Skid Strip. 
1.7.11.2.6 Perform initial and annual refresher training on airfield weather observations for air traffic control 
personnel at the CCAS Skid Strip. 
1.7.11.2.7 Maintain equipment and provide weather observers with portable equipment for each of four 
TAL sites for the Shuttle. 
1.7.11.2.8 Operate the weather station at CCAS to release balloons and collect, reduce, real-time monitor, 
transmit to users, and archive all weather data for further analysis of launch and world weather conditions. 
Provide a monthly summary of observations to the PMR. [CDRL A225] 
1.7.11.2.9 Provide airborne weather surveillance coordination including liaison services between the 45 
WS, Range customers, and the airborne weather surveillance contractor. 
1.7.11.2.10 Coordinate required airborne weather support. 
1.7.11.2.11 Perform post-flight administration and verification in conjunction with the 45 SW. 
1.7.11.2.12 Prepare and coordinate annual financial planning documents with the appropriate agencies. 
1.7.11.3 PAFB Weather Observation. Perform weather observations at the PAFB Weather Station during 
airfield operating hours(normally 0600L to 2300L, 365 days a year; contingency support may extend 
operating hours). Provide customer support and analyze, archive, and transmit collected weather data. 
1.7.11.3.1 Provide weather observational data for all air traffic into and out of PAFB and to supported 
customers. Set up DD Form 175-1 for aircrews upon request.  
1.7.11.3.2 Relay flight information to the appropriate forecaster and assist with aircrew weather briefings as 
requested. Maintain standard airfield visibility charts for base weather operations and the tower. 
1.7.11.3.3 Provide continued weather observation support in the event of an evacuation of the primary 
facility to minimize the impact on flight operations. 
1.7.11.3.4 Use existing PAFB Standard Air Force Airfield Weather instrumentation. The 45 AWDS System 
Manager or a designated trainer will provide training on Air Force observational dissemination procedures 
using the AWDS or subsequent system.


